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PSR Alternatives

• Minimum 3 alternatives

• (1) Addition/Renovation (Alt 2)

• (2) New Construction (Alt 3)

• (3) New Construction (Alt 3b)

New Construction (Alt 3)

Addition/Renovation (Alt 2)

New Construction (Alt 3b)



Considerations for Construction

• Existing Footprint

• Existing drop off/pick up

• Student Play Access

• Phased Construction: 
Modular Classrooms

• Wetlands Impact

• Fire Access

• Long Term Location

• Orientation

• Fields

• Parking

• Building Configuration

• Internal programming & 
adjacencies

• Groundwater and ledge 
elevations



Alternate 2 - Addition Renovation • 4 Construction 

Phases

• 20 Modular 

Classrooms

• Access Road 

impact on 

wetland



Alternate 3 • Early Demo of 

One Pod

• 10 Modular 

Classrooms

• Access Road 

impact on 

wetland



Alternate 3b
• Early Demo of One 

or Two Pods

• 10 or 20 Modular 

Classrooms

• Access Road 

impact on 

wetland

• Phased Pre-K 

Construction or 20 

modulars



Alternate 2
Addition Renovation



Site Plan Alternate 2 - Addition Renovation



Site Plan Alternate 2 - Addition Renovation



Phasing - Alternate 2 - Addition Renovation



Phasing - Alternate 2 - Addition Renovation



Phasing - Alternate 2 - Addition Renovation



Site Plan Alternate 2 - Addition Renovation



Alternate 2 – Add-Reno Area Diagram



Alternate 2 - Addition Renovation

First Floor

• 3 Stories

• Reno: 65,629 gsf

• Add: 143,971 gsf

• 20 Modular Classrooms 

• Phased Construction



Alternate 2 - Addition Renovation

Second Floor

• 3 Stories

• Reno: 65,629 gsf

• Add: 137,380 gsf

• 20 Modular Classrooms 

• Phased Construction



Alternate 2 - Addition Renovation

Third Floor

• 3 Stories

• Reno: 65,629 gsf

• Add: 137,380 gsf

• 20 Modular Classrooms 

• Phased Construction



Alternate 2 – Addition Renovation



Alternate 2 – Addition Renovation



Alternate 3
New Construction



Site Plan Alternate 3 – New Const. w/ Mods



Site Plan Alternate 3 – New Const. w/ Mods



First Floor Second Floor Third Floor

• 3 Stories

• New: 215,303 gsf

• 10 Modular Classrooms

• Phased Construction

• Preschool attached

Alternate 3 - New Construction



Alternate 3 - New Construction



Alternate 3 - New Construction



Alternate 3 - New Construction



Alternate 3b
New Construction



Site Plan Alternate 3b – New Const. w/ Mods



Site Plan Alternate 3b – New Const. w/ Mods



First Floor Second Floor Third Floor

• 3 Stories

• New: 215,303 gsf

• 10 or 20 Modular Classrooms

• Phased Construction

• Preschool attached

Alternate 3b - New Construction



Alternate 3b - New Construction



Alternate 3b - New Construction



Alternate 3b - New Construction



Review
Schedule Moving Forward



Upcoming
Schedule April Topic Hosted by Location 

Thurs 2nd  

7.30-9.00am 

SBC Meeting 

Refine concepts for PSR 

SBC School Admin 

Conf Room 

Thurs 16th   

7.30-9.00am 

SBC Meeting 

Review field and play area options 

Review alternate pod layouts 

Review MSBA PDP Comments 

Select Preferred Option 

SBC School Admin 

Conf Room 

Thurs 30th   

7.30-9.00am 

SBC Meeting 

Approve PSR for MSBA 

SBC School Admin 

Conf Room 

May Topic Hosted by Location 

Wed 6th 

 

Issue PSR to MSBA OPM MSBA 

 



Thank you


